

Task Name	Duration	Start	Finish	Room	SAB Room	Resource Names
<b>ANIMAL CARE SERVICES</b>						
<b>Office: Vivarium (CCBN) 3 offices to NE of L6</b>	<b>2 days</b>	<b>Mon 29/07/19</b>	<b>Tue 30/07/19</b>			
First Clean	1 day	Mon 03/06/19	Mon 14/06/19			DPO
Decon Start Clean	1 day	Mon 17/06/19	Mon 28/06/19			DPO
Faculty Signoff of Assigned Spaces Layout	1 day	Tue 03/06/19	Tue 03/06/19			DEPT
Faculty Safety Training Program	1 day					DPO/RSS
Boxes Delivered to Users	1 day	Mon 24/06/19	Mon 24/06/19			DPO
Office and Lab layouts confirmed	1 day	Mon 24/06/19	Mon 24/06/19			DPO
IT turns on data ports	1 day	Mon 24/06/19	Mon 22/07/19			IT
Move in University Supplied Furnishings	1 day	Mon 24/06/19	Mon 22/07/19			DPO
Facilities Final Check Off and Cleaning of Assigned Spaces	1 day	Mon 28/06/19	Mon 28/06/19			DPO/ SF
Users Pack Office Contents	5 days	Thu 03/06/19	Wed 31/07/19			AS Dept
<b>User Move</b>	<b>1 day</b>	<b>Thu 01/08/19</b>	<b>Thu 01/08/19</b>			
<b>Animal Care technicians</b>	1 day	Thu 01/08/19	Thu 01/08/19	EP1008	6113	Crew 1
<b>Isabelle Gauthier (notify IT for Printer change)</b>	1 day	Thu 01/08/19	Thu 01/08/19	EP1149	6102	Crew 1
<b>Karen Dow Kazal/Charlotte Holmes</b>	1 day	Thu 01/08/19	Thu 01/08/19	EP1292	6111	Crew 1
<b>Vivarium Wet Labs/ Housing</b>	<b>22 days</b>	<b>Thu 01/08/19</b>	<b>Fri 30/08/19</b>			
Biosafety Cabinet	1 day	Day 2	Day 2	EP1005		TH BARKLEY
Biosafety Cabinet	1 day	Day 3 July/ Aug Date TBD		EP1005		TH BARKLEY
Biosafety Cabinet	1 day	Not moving- Decontamination only		EP1111		TH BARKLEY
Biosafety Cabinet	1 day	Day 2 July/ Aug Date TBD		NEW	6134/6134D	T BARKLEY
Biosafety Cabinet	1 day	Day 2 July/ Aug Date TBD		NEW	6138D	T BARKLEY
Biosafety Cabinet	1 day	Day 2 July/ Aug Date TBD		NEW	6123	T BARKLEY
Biosafety Cabinet	1 day	Day 2 July/ Aug Date TBD		NEW	6121	T BARKLEY
Biosafety Cabinet	1 day	Day 3 July/ Aug Date TBD		NEW	6168	T BARKLEY
Animal Entry	1 day	Tue 31/12/19	Tue 31/12/19		6134D BSC	Crew 2,3,4
	1 day	Tue 31/12/19	Tue 31/12/19		6138D BSC	Crew 2,3,4
Clean Food & Bedding	1 day	Tue 31/12/19	Tue 31/12/19			Crew 2,3,4
Janitor Room (chemical storage)	1 day	Tue 31/12/19	Tue 31/12/19		6121 BSC	Crew 2,3,4
Janitor Room (washing machine)	1 day	Tue 31/12/19	Tue 31/12/19	EP10J1	SA6J101	Crew 2,3,4
	1 day	Tue 31/12/19	Tue 31/12/19	EP11J1	6141	Crew 2,3,4
Table-top autoclave	1 day	Fri 09/08/19	Fri 09/08/19	EP1031	6169	Crew 2,3,4
ACS training room	1 day	Fri 09/08/19	Fri 09/08/19	EP1033	6108	Crew 2,3,4

Task Name	Duration	Start	Finish	Room	SAB Room	Resource Names
Loading dock (oxygen canisters)	1 day	Fri 09/08/19	Fri 09/08/19	EP1036	SA6H002	Crew 2,3,4
Mouse testing room: Electrophysiology & Imaging	1 day	Fri 09/08/19	Fri 09/08/19	EP1110	6181	Crew 2,3,4
Mouse surgical set-up	1 day	Fri 09/08/19	Fri 09/08/19	EP1110	6172A	Crew 2,3,4
CL2 anteroom	1 day	Fri 09/08/19	Fri 09/08/19	EP1111 BSC D.	6168 BSC	Crew 2,3,4
CL2 surgical suite	1 day	Fri 09/08/19	Fri 09/08/19	EP1111A	6168A	Crew 2,3,4
Rat recovery room	1 day	Fri 09/08/19	Fri 09/08/19	EP1112	6166	Crew 2,3,4
Surgery Preparation room	1 day	Fri 09/08/19	Fri 09/08/19	EP1112	6169	Crew 2,3,4
Mouse surgical set-up	1 day	Fri 09/08/19	Fri 09/08/19	EP1112A	6172A	Crew 2,3,4
Mouse surgical recovery	1 day	Fri 09/08/19	Fri 09/08/19	EP1113	6172	Crew 2,3,4
Acute electrophysiology recording	1 day	Fri 09/08/19	Fri 09/08/19	EP1113A	6171	Crew 2,3,4
Rat surgical suite	1 day	Fri 09/08/19	Fri 09/08/19	EP1114	6164A	Crew 2,3,4
Rat surgical suite anteroom	1 day	Fri 09/08/19	Fri 09/08/19	EP1115	6164A	Crew 2,3,4
Rat surgical suite	1 day	Fri 09/08/19	Fri 09/08/19	EP1115A	6164A	Crew 2,3,4
Mice surgical set-up	1 day	Fri 09/08/19	Fri 09/08/19	EP1167	6167	Crew 2,3,4
Electrophysiology control room	1 day	Fri 16/08/19	Fri 16/08/19	EP1019	SA6H134	Crew 2,3,4
Rat electrophysiology Testing	1 day	Fri 16/08/19	Fri 16/08/19	EP1021	6161/6162	Crew 2,3,4
Treadmill training set-up	1 day	Fri 16/08/19	Fri 16/08/19	EP1112A	6176	Crew 2,3,4
Imaging room (2 set-up table)	1 day	Fri 16/08/19	Fri 16/08/19	EP1112A	6183	Crew 2,3,4
Two-photon Imaging	1 day	Fri 16/08/19	Fri 16/08/19	EP1112B	6182	Crew 2,3,4
Brain slice set-up	1 day	Fri 16/08/19	Fri 16/08/19	EP1122	6154	Crew 2,3,4
Rat testing room: Optogenetic (with laser)	1 day	Fri 16/08/19	Fri 16/08/19	EP1124	6156	Crew 2,3,4
Testing room (Dr. Gruber equipment)	1 day	Fri 16/08/19	Fri 16/08/19	EP1128	6157	Crew 2,3,4
Experimental equipment (Dr. Gruber)	1 day	Fri 16/08/19	Fri 16/08/19	EP1130	6157	Crew 2,3,4
Autoclave	1 day	Fri 16/08/19	Fri 16/08/19	EP1132	N/A	Crew 2,3,4
Rat Testing Room: Electrophysiology recording (Dr. Tatsuno study)	1 day	Fri 16/08/19	Fri 16/08/19	EP1159	6163B	Crew 2,3,4
Rat Testing Room: Electrophysiology recording (Dr. Euston study)	1 day	Fri 16/08/19	Fri 16/08/19	EP1160	6163A	Crew 2,3,4
Control room for electrophysiology recording data	1 day	Fri 16/08/19	Fri 16/08/19	EP1161	6163	Crew 2,3,4
Rat testing room: Matching Penny Task	1 day	Fri 16/08/19	Fri 16/08/19	EP1163	6149	Crew 2,3,4
Rat testing room: electrophysiology recording	1 day	Fri 16/08/19	Fri 16/08/19	EP1165	6158	Crew 2,3,4
Control room for electrophysiology recording data	1 day	Fri 16/08/19	Fri 16/08/19	EP1166	6163	Crew 2,3,4
Mouse testing room: Electrophysiology & Imaging	1 day	Fri 16/08/19	Fri 16/08/19	EP1167	6177	Crew 2,3,4
Rat testing room: electrophysiology with track apparatus	1 day	Fri 16/08/19	Fri 16/08/19	EP1168	6159	Crew 2,3,4
MRI	1 day	Fri 16/08/19	Fri 16/08/19	EP1172	N/A	Crew 2,3,4

Task Name	Duration	Start	Finish	Room	SAB Room	Resource Names
Mouse testing room: enriched maze	1 day	Fri 23/08/19	Fri 23/08/19	EP1002	6153	Crew 2,3,4
Rat testing room: operant chamber (with/without shock)(Tecniplast running	1 day	Fri 23/08/19	Fri 23/08/19	EP1004	6136B	Crew 2,3,4
Rodent Quarantine	1 day	Fri 23/08/19	Fri 23/08/19	EP1005 BSC	6134C BSC	Crew 2,3,4
Rat testing room: Sutherland multi-use equipment	1 day	Fri 23/08/19	Fri 23/08/19	EP1006	6144B	Crew 2,3,4
Mouse testing room: Auditory testing	1 day	Fri 23/08/19	Fri 23/08/19	EP1012	6137A	Crew 2,3,4
Radiation room	1 day	Fri 23/08/19	Fri 23/08/19	EP1012	6142	Crew 2,3,4
Mouse testing room: rotarod and ladder rung	1 day	Fri 23/08/19	Fri 23/08/19	EP1013	6139G	Crew 2,3,4
Mouse testing room: mouse reaching and sting pulling task	1 day	Fri 23/08/19	Fri 23/08/19	EP1013	6139F	Crew 2,3,4
Rat testing room: Contextual Fear conditioning (McDonald multi-use equipr	1 day	Fri 23/08/19	Fri 23/08/19	EP1014	6136D	Crew 2,3,4
Mouse testing room: Cylinder rearing task	1 day	Fri 23/08/19	Fri 23/08/19	EP1015	6139B	Crew 2,3,4
Mouse Operant Chambers	1 day	Fri 23/08/19	Fri 23/08/19	EP1015	6137D	Crew 2,3,4
Rat testing room: operant chamber (Metz study)	1 day	Fri 23/08/19	Fri 23/08/19	EP1016	6136C	Crew 2,3,4
Rat testing room: Radial arm maze (context 1)	1 day	Fri 23/08/19	Fri 23/08/19	EP1017	6144C	Crew 2,3,4
Rat testing room: multi-testing room (Metz study)	1 day	Fri 23/08/19	Fri 23/08/19	EP1018	6146B	Crew 2,3,4
Mouse electrophysiology room	1 day	Fri 23/08/19	Fri 23/08/19	EP1019	6139A	Crew 2,3,4
Rat testing room: restraining tube and force swim	1 day	Fri 23/08/19	Fri 23/08/19	EP1022	6136E	Crew 2,3,4
Mouse testing room: restraining tube and force swim	1 day	Fri 23/08/19	Fri 23/08/19	EP1022	6137C	Crew 2,3,4
Rat testing room: operant chambers (Euston study))	1 day	Fri 23/08/19	Fri 23/08/19	EP1024	6148	Crew 2,3,4
Rat testing room: contextual fear conditioning (safe context)	1 day	Fri 23/08/19	Fri 23/08/19	EP1025	6146D	Crew 2,3,4
Mouse testing room: Dry land spatial memory task (context 1)	1 day	Fri 23/08/19	Fri 23/08/19	EP1026A	6139E	Crew 2,3,4
Mouse testing room: Dry land spatial memory task (context 2)	1 day	Fri 23/08/19	Fri 23/08/19	EP1026B	6139C	Crew 2,3,4
Rat testing room: Morris water task	1 day	Fri 23/08/19	Fri 23/08/19	EP1027	6174	Crew 2,3,4
Rat testing room: Radial arm maze (context 2)	1 day	Fri 23/08/19	Fri 23/08/19	EP1030	6146A	Crew 2,3,4
Rat testing room: Operant chambers (McDonald study)	1 day	Fri 23/08/19	Fri 23/08/19	EP1030	6146C	Crew 2,3,4
Rat testing room: Morris water task	1 day	Fri 23/08/19	Fri 23/08/19	EP1051	6151	Crew 2,3,4
Mouse testing room: Morris water task	1 day	Fri 23/08/19	Fri 23/08/19	EP1053	6152	Crew 2,3,4
Mouse testing room: contextual fear conditioning	1 day	Fri 23/08/19	Fri 23/08/19	EP1053	6137B	Crew 2,3,4
Rat testing room: activity boxes	1 day	Fri 23/08/19	Fri 23/08/19	EP1055	6146E	Crew 2,3,4
Rat testing room: tray reaching	1 day	Fri 23/08/19	Fri 23/08/19	EP1057	6144F	Crew 2,3,4
Rat testing room: ultrasonic sound recording/play behaviour	1 day	Fri 23/08/19	Fri 23/08/19	EP1059	6144D	Crew 2,3,4
Rat testing room: pre-weaning behavioural testing	1 day	Fri 23/08/19	Fri 23/08/19	EP1061	6142	Crew 2,3,4
Rat testing room: elevated + maze	1 day	Fri 23/08/19	Fri 23/08/19	EP1063	6144E	Crew 2,3,4
Rat testing room: elevated platform	1 day	Fri 23/08/19	Fri 23/08/19	EP1065	6136A	Crew 2,3,4
Perfusion/tissue collection room	1 day	Fri 23/08/19	Fri 23/08/19	EP1121	6138F/6138H	Crew 2,3,4

Task Name	Duration	Start	Finish	Room	SAB Room	Resource Names
Non-SPF species (Iwaniuk study)	1 day	Fri 23/08/19	Fri 23/08/19	EP1034	6134E/6134G	Crew 2,3,4
Laundry room	1 day	Fri 30/08/19	Fri 30/08/19	EP1031	6127	Crew 2,3,4
Rat housing room (Metz study (stress))	1 day	Fri 30/08/19	Fri 30/08/19	EP1032	6126	Crew 2,3,4
Rodent caging supplies	1 day	Fri 30/08/19	Fri 30/08/19	EP1033	6118A	Crew 2,3,4
Food & bedding storage	1 day	Fri 30/08/19	Fri 30/08/19	EP1035	6132B	Crew 2,3,4
Loading dock (Sharp disposal bins)	1 day	Fri 30/08/19	Fri 30/08/19	EP1036	6138	Crew 2,3,4
Loading dock (Clout barrels)	1 day	Fri 30/08/19	Fri 30/08/19	EP1036	6131B	Crew 2,3,4
Loading Dock (deep freeze)	1 day	Fri 30/08/19	Fri 30/08/19	EP1036	6138E	Crew 2,3,4
Husbandry supplies storage	1 day	Fri 30/08/19	Fri 30/08/19	EP1037	6132	Crew 2,3,4
Shell Space (long term storage)	1 day	Fri 30/08/19	Fri 30/08/19	EP1038	SA6M101	Crew 2,3,4
Rat Housing room (breeding)	1 day	Fri 30/08/19	Fri 30/08/19	EP1044	6118	Crew 2,3,4
Cage Processing Area (clean)	1 day	Fri 30/08/19	Fri 30/08/19	EP1045	6132A	Crew 2,3,4
Rat Housing room (experimental)	1 day	Fri 30/08/19	Fri 30/08/19	EP1048	6116	Crew 2,3,4
Rat housing room	1 day	Fri 30/08/19	Fri 30/08/19	EP1048	6134A	Crew 2,3,4
Cage Processing Area (dirty)	1 day	Fri 30/08/19	Fri 30/08/19	EP1049	6131	Crew 2,3,4
Mouse Housing room (reverse cycle)	1 day	Fri 30/08/19	Fri 30/08/19	EP1065	6133A	Crew 2,3,4
Mouse housing room	1 day	Fri 30/08/19	Fri 30/08/19	EP1067	6119	Crew 2,3,4
Mouse housing room	1 day	Fri 30/08/19	Fri 30/08/19	EP1069	6119	Crew 2,3,4
Rat housing room (METZ STUDY)	1 day	Fri 30/08/19	Fri 30/08/19	EP1118	6124	Crew 2,3,4
Mouse Housing	1 day	Fri 30/08/19	Fri 30/08/19	EP1003	6117	Crew 2,3,4
Mouse Housing	1 day	Fri 30/08/19	Fri 30/08/19	EP1001	6122	Crew 2,3,4
Rat reverse cycle housing room	1 day	Fri 30/08/19	Fri 30/08/19	EP1020	6143A	Crew 2,3,4
Deficiencies Check: Installation & Inspection: Bulletin Boards, Tack Boards, Ad Hocs						