

Task Name	Duration	Start	Finish	Room	SAB Room	Resource Names
NEUROSCIENCE						
Office Moves: Neuroscience (CCBN) 15 Offices to	47 days	Mon 17/06/19	Tue 20/08/19			
User Move	10 days	Mon 24/06/19	Fri 05/07/19			
Majid Mohajerani	1 day	Mon 24/06/19	Mon 24/06/19	EP1146	8230	Crew 1
Visitor	1 day	Mon 24/06/19	Mon 24/06/19	EP1147	8116	Crew 1
Bryan Kolb	1 day	Mon 24/06/19	Mon 24/06/19	EP1148	8140	Crew 1
Andrew Iwaniuk	1 day	Tue 25/06/19	Tue 25/06/19	EP1150	8144	Crew 1
Gerlinde Metz	1 day	Tue 25/06/19	Tue 25/06/19	EP1152	8244	Crew 1
Robbin Gibb	1 day	Tue 25/06/19	Tue 25/06/19	EP1154	8248	Crew 1
Matthew Tata	1 day	Tue 25/06/19	Tue 25/06/19	EP1156	8238	Crew 1
Seminar Room	1 day	Wed 26/06/19	Wed 26/06/19	EP1201	8136	Crew 1
Polaris Admin (Amanda Mauthe-Kaddoura) (notify IT for Printer change)	1 day	Wed 26/06/19	Wed 26/06/19	EP1202	8168	Crew 1
Renee <u>Dumas</u> , Marg <u>McKeen</u> /Cecilia <u>Badenhorst</u>	1 day	Thu 27/06/19	Thu 27/06/19	EP1204	8158	Crew 1
Mirela <u>Ambeskovic</u> , Ingrid De Miranda <u>Esteves</u> , Zahra <u>Jafari</u>	1 day	Thu 27/06/19	Thu 27/06/19	EP1206	8148	Crew 1
Kitchen, Mail room (Administration Support)	1 day	Thu 27/06/19	Thu 27/06/19	EP1212, 1228	8254, 8138, 8226	Crew 1
Artur Luczak	1 day	Thu 27/06/19	Thu 27/06/19	EP1216	8240	Crew 1
Jamshid <u>Faraji</u> , Javad <u>Kamiri</u> , Xi <u>Jiang</u>	1 day	Fri 28/06/19	Fri 28/06/19	EP1218	8152	Crew 1
Rui <u>Pais</u> , Sean <u>Lacoursiere</u> , (One PDF/Graduate Student)	1 day	Fri 28/06/19	Fri 28/06/19	EP1220	8156	Crew 1
Robert Sutherland	1 day	Fri 28/06/19	Fri 28/06/19	EP1240	8228	Crew 1
Bruce McNaughton	1 day	Fri 28/06/19	Fri 28/06/19	EP1242	8236	Crew 1
Ian Whishaw	1 day	Tue 02/07/19	Tue 02/07/19	EP1244	8142	Crew 1
Robert McDonald	1 day	Tue 02/07/19	Tue 02/07/19	EP1246	8232	Crew 1
Naomi Cramer	1 day	Tue 02/07/19	Tue 02/07/19	EP1249	8256	Crew 1
Administrative Support (notify IT for Printer change)	1 day	Tue 02/07/19	Tue 02/07/19	EP1228	8254	Crew 1
Masami Tatsuno	1 day	Wed 03/07/19	Wed 03/07/19	EP1258	8234	Crew 1
Aaron Gruber	1 day	Wed 03/07/19	Wed 03/07/19	EP1268	8242	Crew 1
David Euston	1 day	Wed 03/07/19	Wed 03/07/19	EP1262	8246	Crew 1
Edgar <u>Bermudez</u> , Allona <u>Harker</u> , Serena <u>Jenkins</u>	1 day	Wed 03/07/19	Wed 03/07/19	EP1264	8154	Crew 1
Sergey Chekhov	1 day	Wed 03/07/19	Wed 03/07/19	EP1260	8158	Crew 1
Graduate Students Carrels (hallway cubes) 16 seats	1 day	Thu 04/07/19	Thu 04/07/19	EP12H4A	8136	
Graduate Students Carrels 12 seats	1 day	Thu 04/07/19	Thu 04/07/19		8124	
Deficiencies Check: Installation & Inspection: Bulletin Boards, Tack Boards, Ad Hocs						Crew 1

Task Name	Duration	Start	Finish	Room	SAB Room	Resource Names
Neuroscience Lab Research DRY	20 days	Mon 24/06/19	Fri 19/07/19			
User Move	7 days	Mon 08/07/19	Tue 16/07/19			
Robert McDonald (safe- heavy item)	1 day	Mon 08/07/19	Mon 08/07/19	EP1134, EP1134A	8128	Crew 1,Crew 2
Masami Tatsuno	1 day	Mon 08/07/19	Mon 08/07/19	EP1136	8132	Crew 1,Crew 2
Matthew Tata	1 day	Mon 08/07/19	Mon 08/07/19	EP1151, EP1151A	8172	Crew 1,Crew 2
Arthur Luzack	1 day	Tue 09/07/19	Tue 09/07/19	EP1155, EP1155A	8118	Crew 1,Crew 2
Seminar/Conference	1 day	Tue 09/07/19	Tue 09/07/19	EP1201	8136	Crew 1,Crew 2
Robert Sutherland	1 day	Tue 09/07/19	Tue 09/07/19	EP1205, EP1205A, EP1205B	8222	Crew 1,Crew 2
David Euston	1 day	Tue 09/07/19	Tue 09/07/19	EP1207, EP1207A, EP1207B	8166	Crew 1,Crew 2
Matthew Tata	1 day	Wed 10/07/19	Wed 10/07/19	EP1208	8108	Crew 1,Crew 2
Matthew Tata	1 day	Wed 10/07/19	Wed 10/07/19	EP1210	8108A	Crew 1,Crew 2
Gerlinde Metz	1 day	Wed 10/07/19	Wed 10/07/19	EP1211, EP1211A, EP1211B	8112	Crew 1,Crew 2
Majid Mohajerani	1 day	Wed 10/07/19	Wed 10/07/19	EP1290, EP1290A, EP1290B	8134	Crew 1,Crew 2
Ian Whishaw	1 day	Thu 11/07/19	Thu 11/07/19	EP1215, EP1215A, EP1215B	8130	Crew 1,Crew 2
Aaron Gruber	1 day	Thu 11/07/19	Thu 11/07/19	EP1219, EP1219A, EP1219B	8122	Crew 1,Crew 2
Light Microscopy	1 day	Thu 11/07/19	Thu 11/07/19	EP1233, EP1233A, EP1233B	8210, 8212	Crew 1,Crew 2
Neuro Imaging lab	1 day	Thu 11/07/19	Thu 11/07/19	EP1251, EP1251A	8250	Crew 1,Crew 2
Grad Students	1 day	Fri 12/07/19	Fri 12/07/19	EP1255, EP1255A	8162, 8164	Crew 1,Crew 2
Bryan Kolb	1 day	Fri 12/07/19	Fri 12/07/19	EP1261, 1261A, 1261B	8120	Crew 1,Crew 2
Robbin Gibb	1 day	Fri 12/07/19	Fri 12/07/19	EP1265, EP1265A, EP1265B	8114	Crew 1,Crew 2
Electron Microscopy	1 day	Fri 12/07/19	Fri 12/07/19	EP1267, EP1267A, EP1267B	6424, 6424A	Crew 1,Crew 2
Andrew Iwaniuk	1 day	Mon 15/07/19	Mon 15/07/19	EP1279, EP1279A	8150	Crew 1,Crew 2
Sergio Pellis (includes office)	1 day	Mon 15/07/19	Mon 15/07/19	EP1283, EP1283A, EP1283B	8160, 8252	Crew 1,Crew 2
Bruce McNaughton	1 day	Mon 15/07/19	Mon 15/07/19	EP1213, EP1213A	8220	Crew 1,Crew 2
Deficiencies Check: Installation & Inspection:Bulletin Boards, Tack Boards, Ad Hoccs						Crew 1,Crew 2

Task Name	Duration	Start	Finish	Room	SAB Room	Resource Names
Neuroscience Lab Research WET	25 days	Mon 24/06/19	Fri 26/07/19			
User Move	5 days	Mon 22/07/19	Fri 26/07/19			
Polaris Lab - Image Processing	1 day	Mon 22/07/19	Mon 22/07/19	EP1101		Crew 3, 4
Polaris Lab - McNaughton	1 day	Mon 22/07/19	Mon 22/07/19	EP1103		Crew 3, 4
Polaris Lab - McNaughton (PDF, grad std. technician)	1 day	Mon 22/07/19	Mon 22/07/19	EP1104	8106	Crew 3, 4
Polaris Lab - McNaughton (Karim Ali, Lilia Mesina)	1 day	Mon 22/07/19	Mon 22/07/19	EP1104A	8168	Crew 3, 4
Polaris Lab - In Situ	1 day	Tue 23/07/19	Tue 23/07/19	EP1105		Crew 3, 4
Polaris Lab - McNaughton	1 day	Tue 23/07/19	Tue 23/07/19	EP1105A		Crew 3, 4
Histology	1 day	Tue 23/07/19	Tue 23/07/19	EP1106		Crew 3, 4
Histology Chemical Stores/Hazardous Materials Service	1 day	Tue 23/07/19	Tue 23/07/19	EP1106A		Crew 3, 4
Western Blot	1 day	Wed 24/07/19	Wed 24/07/19	EP1107		Crew 3, 4
EM Prep Lab	1 day	Wed 24/07/19	Wed 24/07/19	EP1108		Crew 3, 4
EM Prep Lab	1 day	Wed 24/07/19	Wed 24/07/19	EP1108A		Crew 3, 4
Fridge/Freezers	1 day	Wed 24/07/19	Wed 24/07/19	EP1109		Crew 3, 4
Biosafety Cabinet	1 day	Thu 25/07/19	Thu 25/07/19	EP1127	8206	Crew 3, 4
Tissue Prep lab	1 day	Thu 25/07/19	Thu 25/07/19	EP1129		Crew 3, 4
Majid Mohajerani	1 day	Thu 25/07/19	Thu 25/07/19	EP1290A		Crew 3, 4
Fabrication Lab	1 day	Fri 26/07/19	Fri 26/07/19	EP1271	6410	Crew 3, 4
Fabrication Lab	1 day	Fri 26/07/19	Fri 26/07/19	EP1275	6412	Crew 3, 4
Deficiencies Check: Installation & Inspection: Bulletin Boards, Tack Boards, Ad Hocs						Crew 3, 4