

Task Name	Duration	Start	Finish	Room	SAB Room	Resource Names
<b>PHYSICS &amp; ASTRONOMY</b>						
<b>Office: Physics &amp; Astronomy (Uhall) 18 Offices to</b>	<b>40 days</b>	<b>Mon 29/04/19</b>	<b>Fri 21/06/19</b>			
<b>User Move</b>	<b>7 days</b>	<b>Mon 10/06/19</b>	<b>Tue 18/06/19</b>			
Brad Gom	1 day	Mon 10/06/19	Mon 10/06/19	E844A	9330	Crew 1
David Naylor	1 day	Mon 10/06/19	Mon 10/06/19	E880	9338	Crew 1
Rebecca Sirota	1 day	Mon 10/06/19	Mon 10/06/19	E844B	9330	Crew 1
Mark Tipper	1 day	Mon 10/06/19	Mon 10/06/19	E792	9324	Crew 1
Physics Grad Students	1 day	Tue 11/06/19	Tue 11/06/19	E794	9320	Crew 1
Administration Support (notify IT for Printer change)	1 day	Tue 11/06/19	Tue 11/06/19	E871	9350	Crew 1
Catherine Drenth	1 day	Tue 11/06/19	Tue 11/06/19	E872	9350	Crew 1
Faizal Mir	1 day	Tue 11/06/19	Tue 11/06/19	E874		Crew 1
Dan Furgason	1 day	Wed 12/06/19	Wed 12/06/19	E578	9340	Crew 1
Mark Walton	1 day	Wed 12/06/19	Wed 12/06/19	E878	9334	Crew 1
Physics Grad Students	1 day	Wed 12/06/19	Wed 12/06/19	E879	9320	Crew 1
Steve Patitsas	1 day	Wed 12/06/19	Wed 12/06/19		9328	Crew 1
Physics Post Doc	1 day	Thu 13/06/19	Thu 13/06/19	E881	9320	Crew 1
Kenneth Vos	1 day	Thu 13/06/19	Thu 13/06/19	E882	9336	Crew 1
Physics Sessionals	1 day	Thu 13/06/19	Thu 13/06/19	E883	9322	Crew 1
Arundhati Dasgupta	1 day	Thu 13/06/19	Thu 13/06/19	E884	9332	Crew 1
Physics Grad Students	1 day	Fri 14/06/19	Fri 14/06/19	E885	9320	Crew 1
Behnam Seyed Mahmoud	1 day	Fri 14/06/19	Fri 14/06/19	E886	9344	Crew 1
Saurya Das	1 day	Fri 14/06/19	Fri 14/06/19	E888	9342	Crew 1
Physics Grad Students	1 day	Fri 14/06/19	Fri 14/06/19	E889	9320	Crew 1
Locke Spencer	1 day	Mon 17/06/19	Mon 17/06/19	E890	9326	Crew 1
Chad Povey	1 day	Mon 17/06/19	Mon 17/06/19	E892	9346	Crew 1
Physics Grad Students (10 seats)	1 day			E585	9320	Crew 1
Deficiencies Check: Installation & Inspection: Bulletin Boards, Tack Boards, Ad Hoc						

Task Name	Duration	Start	Finish	Room	SAB Room	Resource Names
<b>Lab Research Physics</b>	<b>55 days</b>	<b>Mon 29/04/19</b>	<b>Fri 12/07/19</b>			
<b>User Move</b>	<b>7 days</b>	<b>Mon 24/06/19</b>	<b>Tue 02/07/19</b>			
Mark Walton	1 day	Mon 24/06/19	Mon 24/06/19	E881	8336	Crew 2, 3, 4
Locke Spencer	1 day	Tue 25/06/19	Tue 25/06/19	C812, C814	9306	Crew 2, 3, 4
Locke Spencer	1 day	Tue 25/06/19	Tue 25/06/19	E736,E740	9312	Crew 2, 3, 4
Behnam Seyed Mahmoud	1 day	Tue 25/06/19	Tue 25/06/19	E591	8340	Crew 2, 3, 4
Steve Patitsas	1 day	Wed 26/06/19	Wed 26/06/19	E728	9310	Crew 2, 3, 4
Kenneth Vos	1 day	Wed 26/06/19	Wed 26/06/19	E732	8360	Crew 2, 3, 4
Steve Patitsas - Workshop	1 day	Wed 26/06/19	Wed 26/06/19	E734,	6408	Crew 2, 3, 4
David Naylor Student Room	1 day	Thu 27/06/19	Thu 27/06/19	E846	9320	Crew 2, 3, 4
David Naylor	1 day	Thu 27/06/19	Thu 27/06/19	C816, C816A	9302	Crew 2, 3, 4
David Naylor - ISIS Lab 1	1 day	Thu 27/06/19	Thu 27/06/19	C822, C824	9306	Crew 2, 3, 4
David Naylor - ISIS Lab	1 day	Thu 27/06/19	Thu 27/06/19	E832	9308	Crew 2, 3, 4
David Naylor - ISIS Lab 4	1 day	Fri 28/06/19	Fri 28/06/19	E834	9308	Crew 2, 3, 4
David Naylor - ISIS Lab 5	1 day	Fri 28/06/19	Fri 28/06/19	E836	9308	Crew 2, 3, 4
David Naylor - ISIS Lab 2	1 day	Fri 28/06/19	Fri 28/06/19	E844	9308	Crew 2, 3, 4
David Naylor - Brad Gom	1 day	Fri 28/06/19	Fri 28/06/19	E844A	9308	Crew 2, 3, 4
Rebecca Sirota	1 day	Fri 28/06/19	Fri 28/06/19	E844B	9302A	Crew 2, 3, 4
David Naylor	1 day	Fri 28/06/19	Fri 28/06/19	E844C	9302	Crew 2, 3, 4
Deficiencies Check: Installation & Inspection:Bulletin Boards, Tack Boards, Ad Hoccs						
<b>Lab Teaching Uhall</b>	<b>53 days</b>	<b>Mon 29/04/19</b>	<b>Wed 10/07/19</b>			
<b>User Move</b>	<b>5 days</b>	<b>Mon 15/07/19</b>	<b>Fri 19/07/19</b>			
Teaching lab prep/storage	1 day	Mon 15/07/19	Mon 15/07/19	E728	L7Q2, L9Q3	Crew 2, 3, 4
Teaching lab prep/storage	1 day	Mon 15/07/19	Mon 15/07/19	E779	L7Q2, L9Q3	Crew 2, 3, 4
Teaching Lab - dry bench	1 day	Mon 15/07/19	Mon 15/07/19	E781	L7Q2, L9Q3	Crew 2, 3, 4
Teaching Lab - dry bench	1 day	Mon 15/07/19	Mon 15/07/19	E791	L7Q2, L9Q3	Crew 2, 3, 4
Teaching lab - dry bench	1 day	Tue 16/07/19	Tue 16/07/19	PE034	L7Q2, L9Q3	Crew 2, 3, 4
Calibration Lab	1 day	Tue 16/07/19	Tue 16/07/19	PE035, PE035A, PE035B	L7Q2, L9Q3	Crew 2, 3, 4
Teaching lab - dry bench	1 day	Tue 16/07/19	Tue 16/07/19	PE038	L7Q2, L9Q3	Crew 2, 3, 4
Teaching Lab prep	1 day	Tue 16/07/19	Tue 16/07/19	PE040A	L7Q2, L9Q3	Crew 2, 3, 4
Calibration Lab	1 day	Wed 17/07/19	Wed 17/07/19	PE058	L7Q2, L9Q3	Crew 2, 3, 4
Deficiencies Check: Installation & Inspection:Bulletin Boards, Tack Boards, Ad Hoccs						