

Task Name	Duration	Start	Finish	Room	SAB Room	Resource Names
<b>PSYCHOLOGY</b>						
<b>Office Moves: Psychology (Uhall) 12 Offices to Le</b>	<b>52 days</b>	<b>Mon 13/05/19</b>	<b>Tue 23/07/19</b>			
<b>User Move</b>	<b>6 days</b>	<b>Mon 17/06/19</b>	<b>Mon 24/06/19</b>			
Fangfang Li	1 day	Mon 17/06/19	Mon 17/06/19	C883	8374	Crew 1
Peter Henzi	1 day	Mon 17/06/19	Mon 17/06/19	C578	8390	Crew 1
Louise Barrett	1 day	Tue 18/06/19	Tue 18/06/19	C860	8362	Crew 1
Administration Support (notify IT for Printer change)	1 day	Tue 18/06/19	Tue 18/06/19	C861	8392	Crew 1
Leanne Wehlage-Ellis	1 day	Tue 18/06/19	Tue 18/06/19	C866	8394	Crew 1
Noelle Gunst-Leca	1 day	Tue 18/06/19	Tue 18/06/19	C876	8382	Crew 1
Jennifer Arthur	1 day	Wed 19/06/19	Wed 19/06/19	C878	8358	Crew 1
Jean-Baptiste Leca	1 day	Wed 19/06/19	Wed 19/06/19	C880	8376	Crew 1
Jennifer Mather	1 day	Thu 20/06/19	Thu 20/06/19	C888	8386	Crew 1
Margaret Forgie	1 day	Thu 20/06/19	Thu 20/06/19	D850	8354	Crew 1
Paul Vasey	1 day	Fri 21/06/19	Fri 21/06/19	D852	8146	Crew 1
David Logue	1 day	Fri 21/06/19	Fri 21/06/19	D858	8380	Crew 1
Javid Sadr	1 day	Fri 21/06/19	Fri 21/06/19	D860	8370	Crew 1
Jennifer Williams	1 day	Mon 24/06/19	Mon 24/06/19	D860	8358	Crew 1
John Vokey	1 day	Mon 24/06/19	Mon 24/06/19	D862	8368	Crew 1
Scott Allen	1 day	Mon 24/06/19	Mon 24/06/19	D864	8364	Crew 1
Paul Vasey Graduate Students (names?)	1 day			D853	8104	Crew 1
Graduate Students (8 seats)	1 day			C883	8346	Crew 1
Deficiencies Check: Installation & Inspection:Bulletin Boards, Tack Boards, Ad Hoc						Unassigned

Task Name	Duration	Start	Finish	Room	SAB Room	Resource Names
<b>Lab Spaces: Psychology Uhall</b>	<b>30 days</b>	<b>Mon 10/06/19</b>	<b>Fri 19/07/19</b>			
<b>User Move</b>	<b>4 days</b>	<b>Wed 10/07/19</b>	<b>Mon 15/07/19</b>			
Javid Sadr	1 day	Wed 10/07/19	Wed 10/07/19	B830	8324	Crew 2, 3, 4
Javid Sadr	1 day	Wed 10/07/19	Wed 10/07/19	B830C	8316	Crew 2, 3, 4
Javid Sadr	1 day	Wed 10/07/19	Wed 10/07/19	B830D	8314	Crew 2, 3, 4
Jean-Baptiste Leca	1 day	Wed 10/07/19	Wed 10/07/19	B834	8306	Crew 2, 3, 4
Jean-Baptiste Leca	1 day	Thu 11/07/19	Thu 11/07/19	B834A_B	8306	Crew 2, 3, 4
David Logue	1 day	Thu 11/07/19	Thu 11/07/19	B836 B836A	8304	Crew 2, 3, 4
Fang fang Li	1 day	Thu 11/07/19	Thu 11/07/19	B838, B838A, B838B	8308	Crew 2, 3, 4
Peter Henzi	1 day	Fri 12/07/19	Fri 12/07/19	C465	8390	Crew 2, 3, 4
Louise Barrett	1 day	Fri 12/07/19	Fri 12/07/19	C480, C480A, C480B, C480C, C480D, C480E, C480H1		Crew 2, 3, 4
John Vokey	1 day	Fri 12/07/19	Fri 12/07/19	C810, C810A	8366	Crew 2, 3, 4
John Vokey	1 day	Fri 12/07/19	Fri 12/07/19	C810A	8368	Crew 2, 3, 4
Jennifer Mather	1 day	Mon 15/07/19	Mon 15/07/19	D857	8388	Crew 2, 3, 4
Scott Allen	1 day	Mon 15/07/19	Mon 15/07/19	D859, C480A, C480B, C480C, C480D, C480E	8372	Crew 2, 3, 4
Paul Vasey	1 day	Mon 15/07/19	Mon 15/07/19	PB230D, PB230E, PB230F, PB230G, PB230H	8104	Crew 2, 3, 4
Deficiencies Check: Installation & Inspection:Bulletin Boards, Tack Boards, Ad Hoc						Crew 2, 3, 4