

Science and Academic Building Move Schedule

May-14-19

Task	Level/Quad	2019 Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov
EARLY FURNITURE MOVES				Mar 1-30	Apr 1-31							
HIRE MOVE TEAMS					Mar 15 - Apr 20							
HELIUM TANKS	L7/Q4- Loading Dock				Apr-15							
NMR MOVES	L6/Q2				Apr 15- June 14	CCBN 700 &500 Uhall	300					
NMR GROUP	L6/Q2				Apr 22-24							
STAFF TRAINING AND LOGISTICAL COORDINATION					Apr 22-24							
TEACHING LABS (BIOLOGY)	L7/Q1					May 6 -10						
N2 TANK MOVES	L7/Q4					May 6 - 10						
TEACHING LABS (CHEMISTRY)	L7/Q1					May 13 - 17						
CHEMISTRY DEPARTMENT	L8&9/Q4					Apr 29- 6	May 20-24				May 7 - May 20 deficiencies	
BIOLOGY DEPARTMENT (UHALL)	L9/Q2					May 20-28	Jun 3 - 7					
BIOLOGY DEPARTMENT (HH)	L9/Q2						May 28-31	Jun 10-14				
BIOCHEMISTRY DEPARTMENT	L9/Q1						Jun 3-7	Jun 17-21				
PHYSICS DEPARTMENT	L8&9/Q3						Jun 10-17	Jun 24 - 9				
PSYCHOLOGY DEPARTMENT	L8/Q3						Jun 17- 21	Jul 10-12				
TEACHING LABS (PHYSICS)	L7/Q2							Jul 15- 19				
NEUROSCIENCE DEPARTMENT	L8/Q1&2						Jun 24 - 5	Jul 8-12 DRY	Jul 22-Jul 25 WET		Jul 15 -19 deficiencies	
TECH SERVICES	L6/Q3							Jul 29-Aug 2				
VIVARIUM	L6/Q1							Aug 5-6	Aug 5 - 30			
OUTREACH PROGRAM	L7/Q3										Sep 15 - 20	

Spring Convocation May 30 & 31

Groups to be worked in as schedule evolves:

- Growth Chambers
- Facilities support
- Campus Safety
- Food Services
- Caretaking
- Security

NB: May 14, 2019

Legend:

Laboratory Moves
Office Moves

Crew 2, 3, 4
Crew 1
OTHER